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Bidder’s Products, Methodology 

and Approach to the Project  

Section 4 
RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

Deloitte brings delivery confidence to Delaware FACTS II through its proven 
products and methodologies. Our proposed solution, a transfer of DC FACES.NET, 
is a reliable federally-assessed SACWIS solution. Our methods have been refined 
through hundreds of large-scale HHS projects delivered nationwide. Our Delaware 
FACTS II Playbook, based on state and commercial projects like FACTS II, provides 
a strong foundation of methods and tools needed to successfully deliver Delaware 
FACTS II.  

A business partner with the experience, processes, solution, and tools to organize, 
manage, and control project activities and releases is vital to the success of achieving your 
vision of a “One Child, One Team, One Plan” Integrated Children Services business 
model. While a sound methodology may look impressive on paper, the manner in which it 
is executed is the key differentiator. For this engagement, we use our Delaware FACTS II 
Playbook implementation and PMM4 project management methodologies to deliver the 
Delaware FACTS II solution to The Department of Services for Children, Youth and Their 
Families (DSCYF). Our approach and methodology places special emphasis on a spirit of 
collaboration that begins with project initiation and continues through implementation; 
using a structured knowledge transfer approach enabling an effective transition.  

We know what it takes to successfully deliver a Web-based solution and we bring that 
knowledge and experience to DSCYF. We deliver an integrated model—demonstrated that 
by integrating services into the transfer solution in both Pennsylvania and Alabama.  
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Features of our approach and methodology and the benefits to the Delaware FACTS II 
project are summarized in the table below.  

Features Benefits 

Delaware FACTS II solution provides for 
flexibility, scalability, transparency, and 
accountability 

 Deloitte designs, creates, and implements reliable 
quality software, technology, and custom software 
application solutions to support DSCYF’s business 
operation and reporting requirements 

 Achieves greater economies of scale and scope by 
lowering total cost of ownership 

 Better supports the needs by using technology 
enhancements to support greater efficiency and 
case management responsibility 

 Improved reporting to DSCYF using a robust data 
warehouse solution 

Uses Demonstrated Project Management 
Methodology 

 A performance and metrics based project 
management methodology provides DSCYF with 
measures of progress, quality, and outcomes 
throughout the project life cycle 

 Provides continued maturation with both CMMI 
and Department of Technology and Information 
(DTI) frameworks relative to software engineering 
and solution development and delivery processes  

 Consistent with DTI Project Management Office 
(PMO) practices across the enterprise 

 Reduces project schedule, cost, and performance 
risks 

 Improves quality and repeatability 

 Better supports multi-vendor, multi-system 
information technology projects 

Enables cross program services delivery 

 Processes and procedures effectively coordinate 
and work with designated DSCYF stakeholders 
and third party vendors to successfully meet 
business drivers and specified business and 
technical requirements 

 Better supports deployment of technology 
innovation to support building a comprehensive 
service delivery 

 Infrastructure that supports a system of integrated 
child welfare, prevention and behavioral health, 
and juvenile justice services 

Statewide Implementation using Waterfall 
Method 

 Effectively manages a Master Project Plan and/or 
associated sub project plans, tasks, issues and 
risks, change and schedule 

 Tailors the full methodology to ramp up and down 
with demand and the ability to handle project 
needs 

 Improves delivery schedule without sacrificing end 
product quality, performance, or reliability 

 Provides Web-based and instructor led training to 
DSCYF to better prepare for Statewide 
Implementation 

Table 4-1. Features and Benefits of Deloitte’s Methodology. 
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Deloitte’s Approach to the Delaware 

FACTS II Project 

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

This section should provide a detailed description of the Bidder’s approach to the project. Specifically, the 
Bidder should describe how their proposed solution (1) has been successfully implemented in a project of 
similar size and scope; and, (2) how the solution will be enhanced to accommodate DSCYF requirements. If 
the proposed solution includes one or more COTS products, the Bidder must document that these elements 
have been successfully integrated in an implemented solution. 

Deloitte brings to Delaware more than 17 years of experience in leading the 
application design, development, and implementation of projects similar in size, 
scope, and complexity to the Delaware FACTS II solution. Through our track record 
of successful transfers - Delaware gains implementation confidence delivered 
through our proven methods, assets, and solution.  

Our approach begins with the transfer of 
our federally-assessed DC 
FACES.NET Web-enabled solution. 
The DC FACES.NET transfer solution 
allows the Delaware FACTS II project to 

begin ahead of the race line. Starting with 
a federally assessed Statewide Automated Child Welfare 
Information System (SACWIS) transfer solution meets 
DSCYF’s goals to provide, install, and implement an 
integrated management information system for integrated 
children services, support your integrated services 
business model, and meet the Delaware FACTS II design 
objectives.  

Deloitte’s Delaware FACTS II solution has a strong pedigree of federal compliance and 
offers a leading SACWIS solution design that has been nationally recognized. Our 
approach for Delaware FACTS II is based on our long standing history in our Integrated 
Children’s Services practice that has used this approach successfully to implement 
projects of similar size and scope nationally and in Canada.  

 

• FACTS II approach based on 
successful SACWIS .NET 
transfers 

• Meets FACTS II requirements 
and positions Delaware for 
SACWIS compliance 

• Robust methods and tools 
enabling FACTS II 
success
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Figure 4-1. Deloitte’s proposed Delaware FACTS II Solution Landing Page.  
Delaware FACTS II based on our successful DC FACES.NET Web-enabled solution. 

Our proposed transfer approach implements Delaware FACTS II following a structured life 
cycle approach using our Delaware FACTS II Playbook implementation methodology, and 
PMM4 project management that are specifically tailored to fulfill DSCYF’s Integrated 
Children’s Services Business Model.  

Our approach includes requirements determination, design, development, testing, and 
statewide implementation of all functionality in 20 months (July 5, 2011 Project Initiation 
thru February 15, 2013 Statewide Go-Live) and 12 months of warranty (February 15, 2013 
through February 14, 2014), totaling a 32 month project.  
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Project Initiation, Planning and Management

System Planning and Analysis 

Requirements Verification and Conceptual Design 
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System Development 
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FACTS II Go-Live/Statewide Acceptance 
February 15, 2013

Post Implementation Support

Support Federal Review 

Delaware FACTS II Project Timeline

Integration Testing 

DE_SACWIS-003_21  
Figure 4-2. Delaware FACTS II Project High-Level Work Plan and Schedule. 
We propose a work plan and timeline that supports DSCYF’s strategic alignment of business, technical, 
client, provider, and internal staff resources through effective coordination and collaboration to function  
as one team.  

The following figure represents how we deliver a proven transfer solution, a mature project 
approach and methodology, best practices from across the country, and lessons learned 
through our own and our subcontractor partner MAXIMUS’s experiences. Deloitte’s 
footprint in Delaware over the last 18 years for the Delaware Department of Health and 
Social Services (DHSS), Delaware Client Information System (DCIS II) project, combined 
with MAXIMUS’s work on your legacy FACTS project since 1993, brings a deep 
knowledge of Delaware’s specific landscape to the Delaware FACTS II project.  

The following figure summarizes our proven FACTS II solution: 
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Figure 4-3. Deloitte’s Proposed Delaware FACTS II Solution. 
Delaware FACTS II provides DSCYF with a production-tested application that aligns with the RFP 
requirements and reduces project implementation and operational risks. 
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Successful Implementations of the Solution 

Deloitte’s experience designing, developing, and implementing large-scale technology 
projects spans more than 40 years in all 50 states. Our Integrated Children’s Services 
Practice spans more than 17 years of experience in implementing integrated solutions  
in Child Mental/Behavioral Health, Prevention and Early Intervention, and Child Care 
Licensing, and comprises the second largest practice of Deloitte’s Public Services/ 
Health and Human Services sector.  

The projects described in this section represent 24 Integrated Child Services Practice 
engagements across 19 states and Canada that are relevant to Delaware FACTS II. 

Client Solution 
Solution 

Approach 
Administered 

Programs 

# of Years 
of 

Experience 

Similar 
or 

Larger 
Size 

Similar 
or 

Larger 
Scope 

District of 
Columbia 

Child and 
Family Services 
Agency 

 

FACES.NET 

 

DC 
FACES.NET 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

12+ years 

  

Alabama 

Dept. of Human 
Resources 

 

FACTS 

 

DC 
FACES.NET 

Transfer 

 Child Protective 
Services 

 Adult Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

4+ years 

  

Pennsylvania 

Allegheny 
County 

 

KIDS 

 

DC 
FACES.NET 

Transfer 

 Child Protective 
Services 

 Juvenile Justice 

 Prevention and 
Early 
Intervention 
Services 

 Child 
Mental/Behavior
al Health 
Services  

 Child Care 
Licensing 

5 years 

  

British 
Columbia, 
Canada 

BC ICM Oracle Siebel 
Case 
Management 
Solution 

 Income Support 

 Child Protective 
Services 

 Prevention and 

2 years 
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Client Solution 
Solution 

Approach 
Administered 

Programs 

# of Years 
of 

Experience 

Similar 
or 

Larger 
Size 

Similar 
or 

Larger 
Scope 

 

Early 
Intervention 
Services 

 Child 
Mental/Behavior
al Health 
Services  

 Child Care 
Licensing 

Colorado  

 

CHATS PA Pelican 
Transfer 

 Child Care 
Licensing 

2 years 

  

Delaware 

 

FACTS I 

 

Customized 
Application 

 Child Welfare 

 Juvenile Justice 

 Behavioral 
Mental Health 

 Child Care 
Licensing 

18 years 

  

Louisiana 

 

LAKIDS QA Vendor  Child Welfare 4 years 

  

Maryland 

 

CHESSIE 

 

West Virginia 
& DC FACES 
Transfer 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

10 years 

  

Maryland 

 

CHESSIE QA Vendor  Child Welfare 3 years 

  

Massachusetts 

 

FamilyNet 

 

Customized 
Application 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

9 years 

  

Massachusetts 

 

HCSIS PA HCSIS 
Transfer 

 Behavoral 
Mental Health 

 Developmentally 
Disabled 

5 years 
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Client Solution 
Solution 

Approach 
Administered 

Programs 

# of Years 
of 

Experience 

Similar 
or 

Larger 
Size 

Similar 
or 

Larger 
Scope 

Nevada 

(Clark County) 

 

KIDS OK KIDS 
Transfer 

 Child Welfare 

 Juvenile Justice 

5 years 

  

New Jersey  

 

Point Person IV-E Eligibility  Child Welfare 4 years 

  

Newfoundland 
& Labrador 

Canada 

 

BPR Service 
Delivery 
Business 
Process 

Solution 
Requirements 
Definition 

 Child Welfare 1 year 

  

Oklahoma 

 

KIDS 

 

Customized 
Application 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

7 years 

  

Pennsylvania 

 

PELICAN Customized 
Application 

 Child Care 
Licensing 

11 years 

  

Pennsylvania 

 

HCSIS Customized 
Application 

 Behavoral 
Mental Health 

 Developmentally 
Disabled 

 Child Welfare 
Provider Incident 
Tracking 

12 years 

  

Pennsylvania 

 

OCYF Customized 
Application 

 Child Welfare 1 year 
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Client Solution 
Solution 

Approach 
Administered 

Programs 

# of Years 
of 

Experience 

Similar 
or 

Larger 
Size 

Similar 
or 

Larger 
Scope 

Tennessee 

 

FACTS 

 

OH SACWIS 
Transfer 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

3 years 

  

Texas 

 

DFPS Customized 
Application 

 NYTD 2 years 

  

Texas 

 

DADS ANE 
Datamart and 

Reporting 

Customized 
Application 

 Child Welfare 
Federal 
Reporting 

 Aging and 
Disability 
Services 

 Adult Protective 
Services 

1 year 

  

Virginia  

 

Child Care PA Pelican 
Transfer 

 Child Care 

 Child Care 
Licensing 

2 year 

  

West Virginia 

 

FACTS 

 

OK KIDS 
Transfer 

 Child Protective 
Services 

 Prevention and 
Early 
Intervention 
Services 

4 years 

  

Wisconsin 

 

Title IVE & 
SSI Eligibility 

Title IV-E 
Eligibility 

 Child Welfare 14 years 

  

Table 4-2. Similar Past Projects.  

These past experiences illustrate our deep understanding of implementing a fully 
functional Statewide Automated Child Welfare Information System (SACWIS) that DSCYF 
requires. Each one of our past experiences has brought its own set of challenges and 
complexities that we have overcome to deliver a solution that works for the state. We have 
highlighted select projects that have been implemented over the last decade to show that 
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Deloitte is the premier vendor for designing, developing, and implementing large-scale, 
statewide solutions.  

Within our Integrated Children’s Service practice, we are nationally recognized for our 
SACWIS solutions and implementations. We are proud that we begin the SACWIS lineage 
with the development and implementation of Oklahoma KIDS. Our OK KIDS solution has 
served our practice and our competitors as the base SACWIS solution for all solutions of 
today. Our track record speaks to the common sense way in which we develop our project 
approaches. Both transferring and modifying our base solution and creating new solutions 
from grounds up. While our base solution is SACWIS compliant, we work diligently to 
modify and customize the functional and technical solution to meet each individual State’s 
needs. After completing a successful transfer of the Oklahoma SACWIS to West Virginia, 
we did not propose a transfer approach to Massachusetts. We built FamilyNet from 
scratch. When proposing for the redevelopment of the District of Columbia client/server 
FACES SACWIS to transform it into DC FACES.NET, we did not propose a simple web-
enablement of the existing code. We re-architected the system to make it the most 
technologically advanced SACWIS available today. We believe in doing what makes sense 
for our clients for today and the longer term. 

DE_SACWIS-154_9
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Figure 4-4. Deloitte’s National Child Welfare Experience.  
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We leverage our 19 years of experience in implementing Child Welfare solutions for Delaware FACTS II.  

Our national experience and lessons learned are a direct result of our partnering with state 
social services departments to solve similar program integration challenges. Our solution is 
proven and our approach is effective given the history of successes. The risk is minimized 
by reducing the amount of code to be developed for a project, and since cost is driven by 
level of effort, a lower risk approach is inherently less costly. 

Our past and current successes provide DSCYF with a firm that demonstrates repeatable, 
positive results for our clients. We feel this evidence is paramount when considering an 
HHS solutions integrator for a project of this size and complexity.  

Implementations of Projects of Similar Size and Scope  

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

This section should provide a detailed description of the Bidder’s approach to the project. Specifically, the 
Bidder should describe how their proposed solution: 

(1) has been successfully implemented in a project of similar size and scope;  

Deloitte is the only firm with directly relevant experience in implementing and transferring 
federally-assessed .NET SACWIS solutions and children services function. The following 
represents three success stories where we use as the basis to transfer to Delaware. 
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Project Details Size Scope 
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Delaware 
DC 
FACES.NE
T 

4 
Yes 
or 
No 

1,60
0 

               

DC 
FACES. 

NET 

Yes 12+ N 
1,40
0 

               

Alabama 
FACTS 

Yes 3+ Y 
2,30
0 

               

PA 
Alleghen
y County 
KIDS 

Yes 5+ N 
2,20
0 

               

Table 4-3. Similar Past Project Details. 
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DE_SACWIS-099

District of Columbia – DC FACES.NET  

The DC FACES.NET was originally 
developed at the District of Columbia Child 
and Family Services Agency (CFSA). 
CFSA had a highly successful 
client/server system called FACES that 
could support the case management 
activities, but only from within the agency 
offices. Driven by an increasing 
awareness that health and human 
services--particularly those related to welfare--are best performed away 

from the office and closer to the community, the FACES solution was reengineered as a 
Web-based solution. The original solution evolved through the transfer of added 
functionality and upgraded technology to meet state standards: 

 In February 2006, the conversion from the client server application to the FACES.NET 
was rollout out fully functional to all users.  

 To leverage the benefits of new technology and increase system longevity, FACES.NET 
was upgraded to a newer version of .Net framework – v3.0. FACES.NET 3.0 was 
implemented in March 2008. The upgraded solution incorporates the ability to consume 
third-party web services while incorporating a business process workflow, custom 
controls, and AJAX technology to further enhance the overall user experience. The .NET 
Framework 3.0 sets the foundation for Service Oriented Architecture (SOA). 

 In April 2009, Structured Decision Making® tools (SDM) developed by the Children 
Research Center (CRC) were integrated into FACES.NET. The tools allow the District to 
better identify the warning signs that signal risk of harm to children; and as a result 
improve child safety and permanency for children in foster care, as well as promote the 
well-being of the children and families being served. 

 In October 2009, Deloitte worked with CFSA and the Office of the Chief Technology 
Officer for the District Columbia to upgrade CFSA’s reporting infrastructure from an old 
Crystal Reports 7.0 platform to a Business Objects XI platform. Along with this upgrade, 
Deloitte assisted the agency in upgrading its application and reporting database from 
Oracle 9i to Oracle 10g. 
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Factors Contributing to Successful Deployment 

Factors that Contributed to a Successful 
Deployment 

Relevance to Delaware 

Design and development of an intuitive user 
interface based on end-user needs eased the 
challenges of transition from a client/server 
application to a Web-based application. In polls of 
users taken at the time of implementation, more 
than 70 percent expected that the new Graphical 
User Interface (GUI) would improve their daily 
productivity by minimizing the amount of navigation 
between windows.  

Similar to Delaware’s requirements, the DC 
FACES.NET solution provides the capability to 
configure the system via a GUI interface. DC 
FACES.NET is designed and developed with the 
end user in mind, and promotes easier access to 
and identification of DSCYF’s needs across 
divisions. Our solution meets and exceeds the 
requirements for an intuitive user interface as 
described in Section 5 of the RFP including type-
ahead drop-down lists and one-screen access to 
common functions. 

For the DC SACWIS project, we effectively met the 
client’s requirements in the most responsible 
fashion. To meet DC’s need of a web-enable 
SACWIS solution, we did not simply bolt on a web 
enhancement of the existing code. While this may 
have been easier in the short term, the system was 
re-architected to make it the most technologically 
advanced SACWIS available today. 

We believe in a solution and approach that makes 
sense for DSCYF today and the longer term. We 
work with you to provide a solution that meets you 
business, technical, and functional objectives that 
meets your needs today and the future. Starting with 
our proven DC FACES.NET transfer solution gives 
you a base solution that is flexible and configurable 
for your needs.  

Table 4-4. Successful Project Factors. 

Transferable Best Practices for Delaware FACTS II 

Key Lessons Relevance to Delaware 

The system provides multiple interfaces to other 
systems such as Medicaid, TANF, and the District’s 
financial system 

Deloitte brings to Delaware a deep expertise in the 
integration with external applications. Interfaces for 
interaction with external systems are a standard 
requirement for nearly all SACWIS project 
implementations. While a minority of these 
requirements may be to industry standard 
applications, such as JD Edwards, the vast majority 
are custom build applications, many not even 
operated by the human services organization itself. 
Delaware FACTS II is ready to go live with 
interfaces as opposed to planning and implementing 
those interfaces months after system rollout.  

Table 4-5. Successful Best Practice Lessons. 
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Alabama – AL FACTS 

The Alabama FACTS SACWIS system is a fully 
integrated Web-based solution based on the DC 
FACES.NET transfer solution. In January 2007, 
Alabama Department of Human Resources (DHR) 
engaged Deloitte to design, develop, and 
implement a SACWIS, known as Alabama 
FACTS, to automate and support agency case practices from client 
intake through case closure, financial payments, 13 external interfaces, 
and more than 200 management statistical reports. AL FACTS project 
was a deliverable based contract. Different Phases (requirements, 

design and development, testing, implementation, etc.) were categorized into deliverables 
and the project progressed based on deliverable approval by the client; deliverables were 
documented in SACWISMate - the project management tool used in AL FACTS. 

 For identified gaps, Joint Application Development sessions (JADs) were conducted 
where client and new business rules and design changes were again documented in 
SACWISMate. For all new programs that were added to the FACTS solution, 
documentation was first done in SACWISMate after the JADs. Once documentation was 
completed, the state functional leads reviewed the same and gave their approval or 
suggested modifications. After approval of design, the next phases commenced. 

 As development progressed and new enhancements were identified, every enhancement 
went through a peer review process where the entire team added their input regarding 
impact of the change to their respective module. This improved the impact analysis 
process and resulted in an end-to-end scenario for each enhancement.  

 Deloitte extended the server farm to have five application servers behind a load  
balancer (DC FACES.NET has three), one state server and two database servers  
(one primary and the other backup) to support the user group and performance 
requirements of Alabama.  

 Skelta, the workflow engine was configured to use multi-casting to manage load 
efficiently and support the increased workflow requests.  

 An integrated search tool, Netrics provided advanced search features. Two dedicated 
Netrics servers were setup to handle the search queries from the application.  

 The base solution was extended to include Adult Protective Services and  
Medicaid eligibility.  

DE_SACWIS-098
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Factors Contributing to Successful Deployment 

Factors Contributing to a Successful 
Deployment Relevance to Delaware  

Transferring a technically mature DC FACES.NET 
transfer solution allowed for possibly the fastest 
SACWIS implantation to date. Within 19 months 
since project initiation, the Alabama FACTS system 
was piloted in production and implemented 
statewide in January 2009. This incredibly fast 
implementation is a direct result of the maturity of 
the DC FACES.NET transfer solution. As a direct 
result, the system success went live within the state 
mandated time frame. 

To meet the timelines required by the state of 
Delaware, we propose to transfer the same DC 
FACES.NET solution, which has a proven track 
record of meeting implementation timelines.  

Appropriate rollout plan. The initial pilot in 3 counties 
followed by a statewide rollout allowed for the 
system to be tested in production with real users 
and clients before deployment to 64 remaining 
counties statewide. In addition, we defined the 
training curriculum, materials, training environment, 
CBT, and led the State’s implementation planning.  

Using a Waterfall approach to Delaware FACTS II, 
we bring a proven approach and lessons learned  
to DSCYF that follows a structured life cycle 
approach and best-practice development models. 
We bring the methodologies and lessons learned 
from Alabama to Delaware to prepare users before 
go-live. 

Table 4-6. Successful Project Factors. 

Transferable Best Practices for Delaware FACTS II 

Key Lessons  Relevance to Delaware  

Development of over 200+ management statistical 
reports that help the State analyze past trends and 
determine future actions 

Our practitioners are well versed in the reporting 
requirements of human services organizations and 
effectively translate DSCYF’s business functional 
requirements into technical requirements and 
physical reports. The architecture of Delaware 
FACTS II allows for the setup of reporting database. 
We work closely with DSCYF to clearly define 
reporting needs and setup a reporting database to 
meet those needs. 

Our experience with previous implementations and 
beginning the federal assessment process during 
the project planning phase and continuing 
throughout the Systems Development Life Cycle 
(SDLC) made Alabama the first state to begin the 
federal assessment process in 18 months after 
implementation.  

The Deloitte team supports DSCYF from project 
initiation through statewide go-live to meet state- 
and federally-mandated requirements governed by 
SACWIS. 
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Key Lessons  Relevance to Delaware  

Planning, development, and execution of conversion 
approach to migrate data from 13 legacy systems to 
a centralized Alabama FACTS database. 

Retirement of legacy systems is a complex process. 
Multiple factors must be taken into account to 
successfully retire the systems while maintaining 
business continuity including: data conversion, data 
archiving, and data aggregation and standardization. 
DSCYF benefits from our Alabama conversion 
experience in accurately converting existing DSCYF 
data from FACTS and stand alone systems – while 
keeping conversion data needed for federal 
reporting a priority. Based upon our experience in 
Alabama, we are able to effectively address these 
requirements and successfully deploy Delaware 
FACTS II while simultaneously retiring the current 
application and addressing any related complexities.  

Table 4-7. Successful Best Practice Lessons. 

Pennsylvania – Allegheny County KIDS 

The Allegheny County KIDS SACWIS system is in 
the final stages of deployment of the DC 
FACES.NET transfer solution. Initiated in 
February of 2007 with an initial go-live in August 

of 2008, the KIDS system implementation is a model for the 
extensibility of the DC FACES.NET transfer solution. As of January 
2011, five of the six planned releases have gone live with the final release scheduled for 
April of 2011. The FACES.NET transfer solution was modified extensively since 2007 to 
cater to the needs of family placement and non-placement services. More than 14 different 
service modules were integrated for non-placement services, such as transportation 
services for provider agencies and a variety of specialized referrals. Additional key 
modules enhanced the base system including a module for youth 18 years old transitioning 
to independent living, and the integration with an external agency, Juvenile Probation 
Office (JPO) for children placed in juvenile programs. Additionally, a High-Fidelity 
Wraparound program was added that served the needs of African American children. The 
integration of tablet PCs was deployed that allowed for the capture of digital signatures in 
the field so that family service plans could  
be completed in the field with both the case worker and client signing off in the field.  
This same digital signature functionality was expanded to include secure signed 
agreements for transportation services for consumers.  

DE_SACWIS-181
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Factors Contributing to Successful Deployment 

Factors Contributing to a Successful 
Deployment 

Relevance to Delaware 

The baseline DC FACES.NET solution has proven 
to be s strong foundation from which to customize to 
meet the unique needs of Allegheny County. 

Starting Delaware FACTS II with a transfer of the 
DC FACES.NET solution eliminates the need to 
start with “a blank page” when developing new 
functionality. Based on our extensive experience in 
expanding the DC FACES.NET transfer solution, 
Deloitte is often able to start with an example of how 
we have been able to meet unique clients’ needs. 
Leveraging the functionality and technology of these 
unique customizations allows us to reduce the 
development cycle and risk for DSCYF.  

Technical and functional leads have deep 
knowledge of the DC FACES.NET transfer solution 
based upon their past implementation experience at 
prior clients.  

The DC FACES.NET transfer solution is not simply 
a technology transfer; it is a transfer of a wealth of 
knowledge to DSCYF concerning the workings of 
the solution and its application and adaptation to 
DSCYF’s unique business model of child welfare 
organization.  

Table 4-8. Successful Project Factors. 

Transferable Best Practice Lessons for Delaware FACTS II 

Key Lessons Relevance to Delaware 

The current infrastructure team at the Allegheny 
County, Department of Human Resources has been 
wholly responsible for the implementation, operation 
and maintenance of the hardware infrastructure 
requirements to support the KIDS project (DC 
FACES.NET transfer solution) 

Deloitte knows in detail the IT infrastructure required 
to support the development, implementation, and 
maintenance and operation of the DC FACES.NET 
transfer solution. We are able to effectively address 
Section 4.6, System Hardware of the RFP, including 
server and desktop hardware infrastructure to 
support the development, testing, staging, training, 
and production/operation phases of Delaware 
FACTS II. 

Current training team has successfully met the 
training requirements for five releases of the KIDS 
application. Trainings include leading live, inductor 
lead training courses and Web-based training 
(WBT).  

Based upon our experience at Allegheny County, 
Deloitte brings to Delaware practitioners that have 
relevant experience to meeting the training 
requirements of Delaware FACTS II, as detailed in 
Section 4.14, Training.  

Table 4-9. Successful Best Practice Lessons. 
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Enhancements of the Solution for Delaware FACTS II  

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

This section should provide a detailed description of the Bidder’s approach to the project. Specifically, the 
Bidder should describe how their proposed solution: 

(2) how the solution will be enhanced to accommodate DSCYF requirements.  

Since our first SACWIS implementation for Oklahoma KIDS in 1994, we have tailored our 
SACWIS solutions to offer functionality that truly supports workers and administrators in 
the management of child welfare data. Our fifth generation DC FACES.NET transfer 
solution (Delaware FACTS II) goes above and beyond core SACWIS expectations and 
state requirements. We have carefully reviewed the functional and technical requirements 
found in Appendix E of the RFP, and we have determined that DC FACES.NET nearly 80 
percent of your requirements as defined by the FACTS II categories of “Out of the Box,” 
“Configurable” and “Extensible”. 

By starting with DC FACES.NET solution as a transfer, DSCYF benefits from an 
extendable solution that can be enhanced to support an Integrated Children’s Services 
system that integrates child welfare, child mental health, and juvenile justice under a single 
case management umbrella. DSCYF also starts ahead of the federal SACWIS assessment 
requirements. This strong match reflects the robust functionality of our solution as a child 
welfare system, and the versatility and applicability of our standard approach to state-
specific customization.  

The table below represents how our proposed transfer solution meets your requirements.  

Functional Module Total # of 

Requirements 

How Met 

Existing Functions Custom 

Design Principles 32 31 1 

Common System Functions 280 209 71 

Service Delivery  153 123 30 

Provider Management 84 68 16 

Financial Management 70 35 35 

SACWIS 104 97 7 

Total 723 563 160 

Table 4-14. FACTS II Percentage Fit by How-Met. 

With the transfer of our proven DC FACES.NET solution, Delaware specific requirements 
are implemented with a relatively low level of effort. This level of state specific 
requirements is what we expect and have experienced in the District of Columbia, 
Allegheny County, and the State of Alabama when we customized our solution to meet 
their state specific requirements.  
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It is no surprise to us that functionality such as interfaces, forms/correspondence, 
assessment tools, and unique foster care customization is required for DCYFS. The 
important factor for DSCYF is to start with a proven, federally assessed transfer solution 
that is customized to meet your specific business, technical, and functional requirements. 

Our approach to enhancements and modifications to Delaware FACTS II follows our 
FACTS II Playbook SDLC methodology. We begin with requirements validation where 
gaps in functionality are identified and we discuss the business requirements with the 
DSCYF team. Validated requirements drive the system enhancements/modifications 
needed. Identified gaps that are documented in the requirements sessions are moved to 
the conceptual design and Joint Application Development (JAD) sessions. During the 
JADs we present the recommended solution enhancement/modification based on our 
knowledge from the validated requirements and the business discussions and within the 
boundaries of the validated requirements. Changes are made to the Detailed Design 
Specification document and the modification/enhancement is implemented. Each 
enhancement is cycled through our rigorous testing process.  

As the figure that follows shows, the majority of modifications and enhancements needed 
for Delaware FACTS II fall within the Financial Management, Common System Functions 
and Service Delivery modules. From our transfer experience of SACWIS solutions, the 
functionality requiring enhancements are the “norm.” Financial Management, Common 
System Functions, and the Service Delivery modules tend to be the modules that require 
State specific modifications--no different than what is stated in the Delaware FACTS II 
requirements.  
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Figure 4-5. Delaware FACTS II Required Custom Enhancements.  
Our solution is easily modified or enhanced as needed to meet DSCYF’s functional requirements.  

As we have demonstrated through similar engagements in this section, as well as in 
Section 9, Bidder’s Qualifications and Credentials, we have proven that we understand 
your need integrate the DSCYF systems environment of your internal and external 
stakeholder agencies. Delaware FACTS II is scalable both horizontally and vertically with 
the ability to add resources to a single component or multiple components to the solution. 
As such, key modifications include the addition of DSCYF-specific program divisions to 
incorporate multiple stakeholder needs, create a common screening tool, and integrate 
multiple stakeholders across these divisions. As Juvenile Justice Services and Child Care 
Licensing are not core components of Delaware FACTS II, these enhancements are made 
to the solution.  
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Deloitte’s proposed FACES.NET transfer solution is an n-tiered, object-oriented .NET 
system architecture, which provides fully tested components and web services that are 
ideally suited for SACWIS, Child Welfare, Juvenile Justice, Child Care Licensing, and other 
integrated programs. The following image provides a conceptual view of the solution. 
(Additional information is found in Section 4.3.0, Technical Requirements). 
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Figure 4-6. Conceptual View. A Conceptual View of the Delaware FACTS II Technical Solution.  
Delaware FACTS II architecture is best suited for integrated children services. 
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Successful Integration and Implementation with COTS Products 

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

If the proposed solution includes one or more COTS products, the Bidder must document that these 
elements have been successfully integrated in an implemented solution. 

Integration of Commercial-Off-The-Shelf (COTS) products into the Delaware FACTS II 
solution is integral to the proposed Deloitte DC FACES.NET transfer solution. The use of 
these products leads to decreased development time and overall risk by relying on 
products that are market proven, vendor supported, highly functional and technically 
mature. The table below outlines the proposed COTS products fully integrated into 
Delaware FACTS II, the functionality of the product, where Deloitte has successfully 
integrated these COTS products into an implemented solution, and the advantage to 
Delaware of using COTS tools rather than developing functionally from the ground up.  

Function Description Tool COTS Benefits DE FACTS II 

Spell Checking Provides spell 

checking in case 

notes, narratives 

and other long text 

fields 

Rapid Spell 

Improves the quality of documentation by 

providing quick editing features especially 

when documenting lengthy text notes and 

narratives. 

Document 

Scanning and 

Imaging 

Captures 

documents for 

attachment to a 

case, client or 

provider 

 

DotImage 

Document 

Imaging 

Imports paper forms and documents allowing 

the complete case record to exist in one place 

– the SACWIS. 
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Function Description Tool COTS Benefits DE FACTS II 

GIS – Address 

Validation and 

Mapping 

Validates addresses 

and support the 

mapping of address 

locations  

 

Google Maps 

Helps improve the validity of addresses and 

provides users with the exact location for 

investigations or inspections. 

Intelligent 

Search 

Support the real-

time searching for 

clients using 

demographic data 
 

NameSearch 

. This tool uses advanced algorithms to narrow 

down potential matches using a variety of 

searching parameters. 

Information 

Delivery 

Provides the 

method for static 

and ad hoc 

reporting 
 

BusinessObjects  

Supports robust static and ad hoc reporting 

through a web-browser. 

Online, Context 

Sensitive Help 

Provide tool to 

document and use 

online help content 

 

RoboHelp 

Supports creation of help files that could be 

integrated with online web pages. 

Content 

Security 

Provides ability to 

secure content 

 

iText 

Confirms that the received and sent 

communication is secured and originates from 

a valid source. 

Scheduler Provides ability to 

schedule and 

execute batch jobs 

 

Dollar Universe 

Supports planning, automated execution, and 

status reporting for scheduled batch jobs. 

Table 4.1.2-3. DE FACTS II Technology Enablers – COTS.  
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DC FACES.NET Solution Base, the Right Answer for FACTS II 

We believe that our DC FACES.NET suite as the base solution is the right answer to meet 
DSCYF’s needs. Our transfer of FACES.NET addresses all of DSCYF’s requirements.  
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Figure 4-7. Deloitte Meets DSCYF’s Evaluation Criteria. 
Our proposed transfer of FACES.NET addresses all of DSCYF’s requirements.  
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The table below details how our approach meets the Delaware FACTS II project 
requirements.  

Deloitte’s 
Understanding of 
Evaluation Criteria 

Deloitte’s Approach to Meeting the Delaware FACTS II Project 
Requirements 

Solution 
Characteristics 

 Flexible through the use of customizable components. It is a proven and stable 
solution that has been implemented in multiple states. 

 Effective and easy to use; allows staff to become more productive and focus on 
providing excellent customer service rather than memorizing system 
workarounds. 

 The scalability of our solution is proven through our successful implementations 
in large states like District of Columbia (DC), Alabama, and Oklahoma. 

 Meets the capacity needs of DSCYF’s current and future demands. 

 Incorporates many features that make it an easy-to-maintain system. The 
solution includes: a configurable screen-flow driver to add new screens, change 
the sequence of screens, add menu options, reference and code tables to 
incorporate minor changes; productivity tools to generate base code; and a 
rules engine to automate program policy. 

 Built on an industry-standard foundation in an integrated technology 
environment that is scalable and easier to maintain. Other Web-based custom 
developed solutions that evolved over time may have “clunky” technology that 
is harder to transfer and maintain. 

Functional 
Requirements for 
DSCYF Programs 

 Production-use solution that meets or exceeds your specific business needs 
instead of an off-the-shelf, cookie-cutter solution that you must conform to. 

 Provides a common method for staff to improve communications and to un-
duplicate efforts to serve customers efficiently.  

 Provides citizens with efficient service by increasing their ability to access 
services and reduce enrollment time. 

 Provides comprehensive screening and assessment to determine how 
customer requests for assistance can be met and also to determine the best 
possible course of action if a request for assistance cannot be met through the 
initial contact. 

 Establishes a common repository of client information in a master client index 
to create and maintain a record for each customer served by DSCYF and to 
maintain their relationship with the programs of assistance requested.  

Technical 
Requirements 

 Customizable and flexible through the use of configurable components, 
business rules, and reference tables according to DSCYF’s needs. 

 Use of best-of-breed technologies from Social Services SOA Library that 
include enterprise-level services to unify DSCYF programs. 

 Reusability of a common development platform and services to build other 
applications and enhancements in the future without additional licensing costs.  

 Robust development approach for building a foundation for Delaware FACTS II.  
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Deloitte’s 
Understanding of 
Evaluation Criteria 

Deloitte’s Approach to Meeting the Delaware FACTS II Project 
Requirements 

Cost Benefit Analysis 
of Proposed Solution 

 Offers a lower total cost of ownership for the state as we transition the 
maintenance of the system to DSCYF after successful implementation. 

 Builds upon your existing FACTS infrastructure investment and in-house skill 
set, providing an overall solution that is easier for you to maintain in the years 
to come.  

 The third party products that are used in Delaware FACTS II expand on the 
COTS products that you have in place today that you have confidence in. 

Ease of Integration   Contains well-defined interfaces that reduce the effort of integrating with legacy 
and external systems using common software components from our 
production-proven Social Services SOA Library. 

Ongoing upgrades and 
releases 

 Ongoing upgrades and releases are not controlled by external vendors, but 
rather by your business drivers and business process changes. Our solution 
does not retrofit business to technology. Because you own the code to 
Delaware FACTS II, DSCYF maintains its own schedule and is not bound by 
vendor upgrade schedules. 

Solution Maturity  Delaware FACTS II is based on successful system implementations that 
support families and children nationally. Our solution has reduced risk of 
implementation issues since a production-tested system is the base for the 
solution. 

 Feature-rich solution to meet your new One Child, One Team, One Plan 
business model that incorporates business best practices and design 
approaches learned from our other successful implementations. 

 Record of successful conversion of data from three or more legacy systems 
with greater than 95 percent accuracy. This accuracy reduces the likelihood of 
a spike in workers’ workloads to correct converted legacy data in order to 
continue issuing benefits to families and children. 

Staff development, 
education and access 
to curriculum 

 Knowledge transfer begins early in the project and becomes a continuous 
process. 

 Our Delaware FACTS II Playbook includes lessons learned from 40 years of 
social services experience and the successful training of over 100,000 social 
service users. 

 Readily available training materials and curriculum that is customized to 
Delaware FACTS II. 

 Training and statewide rollout helps DSCYF staff to understand the process, 
tools, and procedures in a smooth and comfortable manner. 

Table 4-16. Deloitte Meets DSCYF Evaluation Criteria. 

Throughout our response we present proof – graphics, screen shots, and examples – 
demonstrating how the Delaware FACTS II solution meets your requirements. These 
examples are not screen mock-ups or “vaporware.” They are from production proven 
source systems branded specifically for DSCYF and the Delaware FACTS II project.  
Early in the Delaware FACTS II project, we work with you to finalize the “look and feel”  
for the user interface of the three Delaware FACTS II solution portals for customers, 
providers, and workers.  
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Proposed Methodologies 

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

Bidders are requested to describe their proposed methodologies in implementing their solutions with detail 
sufficient to assure DSCYF that the Bidder has the required experience and expertise with the proposed 
methodology to successfully complete the project. The Bidder should include a statement of the bidding 
organization’s project management philosophy and should describe how this engagement is viewed from 
the perspective of the Bidder’s overall corporate structure. 

Deloitte’s FACTS II Playbook methodology is based on our proven experience from 
child services engagements similar to Delaware FACTS II. Our FACTS II Playbook 
includes sound methods enhanced with industry process tools and enablers, all 
designed to deliver on performance and manage budget, schedule, and 
performance risks. Our proven approach provides DSCYF with a comprehensive 
operations model tailored to the distinct needs of the Delaware integrated children’s 
service delivery model and overall operating 
environment.  

Delaware FACTS II Playbook  

Our Delaware FACTS II Playbook is a framework 
of industry standard approaches and tools, 
combined with specific proven experience and 
lessons learned from 19 successful system 
implementations that focuses on delivering 
software development solutions based on the  
use of patterns and frameworks. The Delaware 
FACTS II Playbook is the vehicle for instituting 
procedures and controls on the Delaware  
FACTS II project. Development, maintenance, 
training, and implementation are guided by the 
FACTS II Playbook  

Deloitte developed the Playbook methodology as 
our global program delivery methodology 
framework for large-scale system integration 
deployments. This repeatable methodology, 
which is tailored to the Delaware FACTS II 
project environment and requirements,  
takes into account all aspects of an enterprise-
level solution including value creation, 
process/software people/change/learning, 
information technology, business intelligence, 
security/controls and support.  

 

• Our methodologies and approaches 
have delivered all 19 projects in our 
Integrated Children’s Services 
Practice 

• Our project management approach 
meets CMMI standards  

• We adhere to and execute our 
processes in a disciplined manner, 
day-in and day-out, throughout the 
project. 
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It is supported by strong program governance and planning structures that organize and 
manage the work required to deliver a SACWIS solution on time and within budget, and 
that meets DSCYF program objectives.  

The Delaware FACTS II Playbook is used for all phases of the System Development Life 
Cycle (SDLC), including System Development, Training, and Security. The Delaware 
FACTS II Playbook components are depicted in the figure that follows, and described in 
detail in the sections that follow. 
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Figure 4-7. Deloitte’s Delaware FACTS II Playbook Methodology. 
We use our time-tested PMM4 methodology and extend with industry process enablers to improve our 
performance and reduce budget, schedule, and cost risks while delivering the services requested by the 
State of Delaware. 

Our FACTS II Playbook methodology includes five critical components: 

1. Activities and Tasks. Actionably sequenced processes for the full Delaware FACTS II 
project life cycle including purpose statements, roles and responsibilities, and with work 
products and tools and accelerators integrated at the Task level.  

2. Work Products. Template-based plan documents, quality records, and checklists for 
rapid creation of quality deliverables and non-deliverable project documents. 

3. Execution. Execution guidelines for systems security and application performance with 
best practices, customized templates, and samples. Deloitte’s experienced team is the 
foundation of our ability to deliver complex systems design and implementation 
engagements. These resources draw on national centers of excellence representing 
the business and technical disciplines required for complex technology deployments, 
such as the FACTS II project.  
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4. Frameworks. Aligned with Microsoft .Net. Our proposed FACES.NET transfer solution 
was selected for FACTS II because it has its own framework that supports n-tier 
architecture, a centralized data model, common data access components, and object 
oriented concepts.  

5. Tools and Accelerators. Standards, guidelines, and tools supporting effort estimation, 
requirements traceability, and project management 

The core of the Delaware FACTS II Playbook and Project Management offering is the 
Playbook Method, an integrated set of processes and assets for building and delivering 
high-quality software solutions using distributed application development teams. 

The Playbook Method supports all activities executed during the entire life cycle of a 
project; from project initiation and planning to deployment and project closure. 

The Playbook Method is based primarily on the Software Engineering Institute’s (SEI) 
Capability Maturity Model Integration (CMMI ®) and the Project Management Body of 
Knowledge (PMBOK ®), and integrates with a wide range of industry standard 
methodologies including Waterfall Development Methodology, the approach used for  
this project.  

Iterative

Spiral

Agile

Delaware

FACTS II

DE_SACWIS-106_3

Playbook

Method

Waterfall

CMMI®

PMBOK®

 
Figure 4-8. Playbook Methodology. 
Deloitte’s FACTS II Playbook integrates with industry-standard methodologies.  
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Project Management Methodology  

Our Delaware FACTS II Playbook project management approach addresses the 
fundamental needs of managing risk and timely delivery of software development  
projects. We employ a detailed approach to Delaware FACTS II project planning that 
includes developing and maintaining the project work plan, organizing project activities, 
staffing the team appropriately, directing day-to-day activities, coordinating across the 
multiple stakeholders, controlling the project processes, measuring task completion, 
reporting status to internal and external stakeholders, and evaluating overall project 
effectiveness.  

Project Management Methodology (PMM4) 
integrates project management leading 
practices from the Project management 
Institute (PMI) and our own demonstrated 
project management methodology honed 
through numerous engagements. Based on 
Project Management Institute (PMI) principles, 
our methodologies are aligned with DTI’s 
project management and organizational change 
management methodologies. An added benefit 
to our methodologies is that they can be easily 
adapted to DSCYF’s methodologies.  

PMM4 includes the structured guidelines of the 
Project Management Institute’s Project Management Book of Knowledge (PMBOK) and 
focuses on applying proven project management principles and best practices to project 
delivery. We have successfully applied these methodologies to deliver over 100 
successful, high-quality Health and Human Services (HHS) implementations. PMM4 and 
the Playbook contain standard tools, detailed procedures, templates, standard work plans, 
status reports, and other materials that support all threads of the project including design, 
development, conversion, testing, implementation and transition. Some of the automated 
tools, including our proposed use of SACWISmate are described below. By using the 
standards and templates contained in PMM4 and Playbook, we help DSCYF leverage 
existing best practices, thus allowing the project team to focus their efforts on the unique 
conditions of this project. The use of these methodologies reduces the overall 
technological risk and assists in the timely delivery of a high-quality Delaware FACTS II 
solution. 

Our PMM4 approach provides the DSCYF with the following benefits: 

 Provides a structured yet flexile framework that defines processes and procedures to 
specifically guide the FACTS II Project 

 Provides an approach and effective toolset to support consistent dialogue, task 
monitoring, status reporting, risk tracking, and assists in determining general project 
healthiness 

PMM4 Methodology Highlights  

• Comprehensive SDLC methodology 
that integrates the best process 
principle from CMMI, and best project 
management guidelines from PMBOK 

• Repeatable processes to mitigate risk 
and issues when developing and 
deploying software 

• Leveraging standard, best practice, 
templates and deliverable to 
successfully deliver project in a 
repeatable fashion 
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PMM4 Methodology 

The components of PMM4 are simple and address the fundamental needs of an 
organization. It is a comprehensive approach to project planning that includes the project 
work plan, organizing, team staffing, directing the day-to-day activities, coordinating across 
the multiple stakeholders, controlling, measuring completion, reporting status to internal 
and external stakeholders, and evaluating overall project effectiveness. 

Project Management Approach

PMM4

CloseInitiation
DE_SACWIS-274

 

Figure 4-9. Deloitte’s Delaware FACTS II Project Management Methodology version 4 (PMM4). 
Project Management is accomplished through the application and integration of the project management 
processes of initiation, planning, execution, monitoring and control, and close.  

Major processes in PMM4 are organized into five Project Management Book of Knowledge 
(PMBOK®) workflows: initiate, plan, execute, control, and close. Processes are carried out 
and repeated as necessary throughout the project life cycle, from initiation through system 
operations. PMM4 is used throughout the five phases of the Delaware FACTS II 
engagement, guiding our team through the most effective project management techniques:  

Phases Approach to Using PMM4 for FACTS II 

Initiation Working together during this phase, Deloitte and DSCYF develop a strong 
business strategy by completing the following activities: 

 Reaffirm the project governance and management teams 

 Review and document business requirements  

 Refine the high-level strategy and develop a detailed strategy for the 
completion of each release as necessary  

 Support content management activities such as identifying where content is 
stored and defining user access 

 Begin planning project communication and identifying staff roles and 
responsibilities 
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Phases Approach to Using PMM4 for FACTS II 

Planning During the planning phase for FACTS II, Deloitte turns the high-level strategies 
into executable activities and tasks:  

 Defines deliverables such as the work plan, scope documents, and 
requirements 

 Reviews and validates project processes and procedures, update project 
schedules and finalize the project work plan 

Execution  The majority of the work on the project occurs during the execution phase, 
including the development and modification of software. Execution phase 
activities include: 

 Work with DCSYF to elaborate on how the solution is implemented in order to 
facilitate alignment with DTI technical standards and use of existing business 
services where possible.  

 Apply DTI technical standards throughout the Detailed System Design phase in 
preparation for a formal architecture review prior to commencing the 
development phase of the project.  

 Execute the training courses and implementation activities, including system 
reporting and help desk operations. 

Control The control phase is where the progress of the work on the project is monitored. 
Control phase activities include: 

 Monitor progress and identify and implement corrective actions to resolve 
problems. 

 Identify risks and issues and the resolution processes.  

 Deliver project status reports and other communications to inform stakeholders 
of progress and issues. 

 Manage the submission and review of deliverables and work products using 
DSCYF standards. 

 Conduct resource management activities that include processes used to review 
performance and assess training needs. 

Close The close phase occurs at FACTS II project completion and includes: 

 Knowledge transfer  

 Assessment of knowledge transfer  

 Completion of contract closure  

 Archival of project documents 

Table 4-17. Delaware FACTS II PMM4 Approach Activities. 

Subject Areas within PMM4 

PMM4 is organized in the following subject areas and is shown in the following figure.  
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Figure 4-10. FACTS II Project Management 4.0 Methodology Map.  
The map shows the relationship between the subject areas and the project management process that Deloitte uses on the FACTS II project.  
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PMM4 Project Threads 

PMM4 Threads 

Project Thread How The Project Threads Supports Delaware FACTS II  

Organization
 

 Organizational strategy development and planning helps us align our 
resources for Delaware FACTS II, as well as align resources and work 
with DSCYF and project stakeholders in the most effective and cost 
efficient manner. This thread includes a plan and process for acquiring 
staff, as well as conducting team development activities.  

Logistics
 

 To foster an efficient integration of the Delaware FACTS II physical and 
technical environments, we identify both the physical and technical 
requirements and prepare and implement a comprehensive strategy and 
plan that is used to verify effective integration and foster maximum 
resource productivity. 

Communications
 

 Our SACWISmate tool includes robust reporting capabilities tailored to 
PMM4 methodology that provide transparency and confirms timely 
communication of Delaware FACTS II information. Through structured 
communication planning, information distribution, performance reporting 
and monitoring, and administrative closure activities, project 
communication gets to key stakeholders in a timely manner.  

Workplan
 

 Through PMM4, we maintain an up-to-date, on schedule, on budget work 
plan. The Delaware FACTS II work plan is continuously updated 
throughout the project life cycle and guides the project from initiation 
through go-live. The Project Schedule controls and defines and sequences 
all objectives, activities and tasks, resources, and timeframes,  

Financials
 

 Our established financial monitoring and control processes for Delaware 
FACTS II are used to confirm that the project is completed on budget. This 
thread of PMM4 is structured to track, monitor, and control resource 
planning, cost estimating and budgeting, and cost control measures, as 
well as billing and collection activities.  

Risk/Issues
 

 DSCYF benefits from industry-standard risk management processes that 
include risk identification, risk quantification, risk response development, 
and risk response control. We maximize the results of positive events and 
minimize the consequences of adverse events for Delaware FACTS II 
through a repeatable process based on PMI principles.  

Scope/Change
 

 To confirm that critical changes for Delaware FACTS II are managed and 
communicated properly to affected stakeholders, we follow a structured 
change control process that involves defining the work to successfully 
complete the project, managing and controlling the work, and tracking, 
modifying and controlling the steps for realizing the anticipated project 
benefits. 

Quality
 

 Quality control and management processes confirm that Delaware FACTS 
II meets required Delaware FACTS II quality standards. Deloitte evaluates 
overall project performance and monitors specific project results to 
eliminate the causes of unsatisfactory performance. 

Implementation
 

 This thread of PMM4 defines DSCYF strategies for implementing new 
technology, new business processes, a new organization, or a new 
product. The processes include developing a strategy and plan, executing 
the plan, and conducting a post-implementation review. 
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PMM4 Threads 

Project Thread How The Project Threads Supports Delaware FACTS II  

Integration
 

 Integrating the multiple and varied elements of Delaware FACTS II 
requires tight coordination of these elements to confirm that deadlines are 
met, duplicative work is eliminated, resources are maximized, and 
deliverables are of high quality. In order to meet or exceed DSCYF 
stakeholder needs and expectations, the integration element also includes 
negotiating tradeoffs between stakeholder’s competing objectives and 
alternatives.  

Table 4-18. Key Threads for Successful Project Management. 
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Our methodology guides our managers 
and staff in the most effective 
techniques for project management, 
information planning, business process 
redesign, system design, and system 
implementation and is used throughout 
all phases of the project. 

Delaware FACTS II is comprised of 
many inter-dependent elements, 
requiring a tight integration between the 
people, process, and technology 
components. Our PMM4 approach and 
methodology for Delaware FACTS II is 
the thread that brings together these 
components into a cohesive project that 
is able to not only achieve your goals, 
but also to monitor, control, and improve 
upon your regular processes and 
procedures. However, a good 
methodology alone is not enough for 
Delaware FACTS II to be successful.  

A strong project management 
methodology is essential to successfully 
deliver Delaware FACTS II. Our process 
includes considering your leadership 
and vision, the execution of work plan 
steps, effective and efficient resource 
planning, and addressing difficult issues 
as they arise, which requires a strategy 
above and beyond what a typical 
industry methodology  
can offer.  

DE_SACWIS-xxx
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Our project management approach exceeds Delaware DSCYF’s requirements. We tailor 
our project management approach to meet the specific challenges of the Delaware FACTS 
II project. This integrated approach stems from three main sources of insight: 

 Our Understanding of Delaware DSCYF and the Delaware FACTS II Project Needs 
based on our close scrutiny of the RFP requirements and other documentation provided 
by DSCYF. Our project management approach exceeds the requirements stated. 

 Our Own Best Practices for Project Management and System Development 
Experience. We have drawn from almost three decades of experience developing and 
delivering projects. Our approach has been used to deliver six federally assessed 
SACWIS systems. Our proven approach has also supported the successful delivery of 
integrated solutions in short timeframes. 

 Integration of Industry Standards for many of the project areas including alignment 
with Project Management Book of Knowledge (PMBOK) and principles of the Capability 
Maturity Model (CMM). 

Given the need for a well-defined and time-tested project management and software 
development approach, we propose our Project Management Methodology (PMM4) and 
our Playbook development approach for the Delaware FACTS II project. PMM4 focuses on 
applying proven project management principles and best practices to project delivery. 
Playbook focuses on delivering software development solutions based on the use of 
patterns and frameworks. Delaware FACTS II Playbook and PMM4 contain standard tools, 
detailed procedures, templates, standard work plans, status reports, and other materials 
that support all threads of the project including design, development, conversion, testing, 
implementation and transition. By using the standards and templates contained in PMM4 
and Playbook, we help DSCYF leverage existing best practices, thus allowing the project 
team to focus their efforts on the unique conditions of this project.  

Using PMM4 and the Delaware FACTS II Playbook methodologies benefits the Delaware 
FACTS II project by reducing the overall technological risk and assisting in the timely 
delivery of a high-quality project. 

Our risk management approach provides a proactive, collaborative process for identifying 
risks at the earliest possible stage. This approach provides management the opportunity to 
address contingency planning on a case by case basis. Our risk management approach is 
a component of our PMM4 methodology, which has incorporated lessons learned from our 
past experiences managing risks on projects of this magnitude. 

We implement and refine a risk management process that incorporates effective and 
constant communication with DSCYF and relevant stakeholders throughout the duration  
of the Delaware FACTS II project. These communications occurs early and throughout  
the project timeline, while we jointly asses and manage project risks. Our past experience 
indicates that this risk management approach, which is an integral part of our project 
management methodology, lowers, or reduces, the overall risk to the Delaware  
FACTS II project. 



Delaware Department of Services for Children, Youth and Their Families 
FACTS II, RFP #07 

 Bidder’s Products, Methodology and Approach to the Project Section 4 Page 40 

The following figure shows how we bring PMM4 and Delaware FACTS II Playbook 
together to accelerate delivery for the Delaware FACTS II project. 
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Figure 4-11. Deloitte’s PMM4 and Playbook Methodologies.  
Our methodologies accelerate design and reduce the time for delivery; using best practices in our 
methodology and approach produces high-quality results.  

Delaware FACTS II Playbook Project Management Tools 

Delaware FACTS II Playbook project management tools are designed to meet a range of 
requirements, including long-term project planning, initial startup, and detailed daily project 
activities. The Delaware FACTS II Playbook tool set consists of specialized in-house and 
commercially available applications developed by leading software vendors. The state will 
own these components at the end of the project.  

From project initiation through to the completion of the Delaware FACTS II project, we 
leverage these tools to support our project management approach, and to allow the 
Deloitte team to jump start the project. We use a variety of automated tools to help us 
execute our project management approach, including: 

Microsoft Project 

Deloitte uses Microsoft (MS) Project to track the Delaware FACTS II project work plan 
including tasks and milestones. MS Project is widely used, both in the public and private 
sectors, and contains a host of built-in reporting tools, including automated Gantt charts 
and other common tracking reports. 
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The Delaware FACTS II project work plan serves as the roadmap for the project, defining 
all tasks required to take the project from start to completion. In this sense, it a tool that 
gauges whether the project is on-schedule and assists the management team in setting 
priorities and determining important topics for operations and planning meetings. 

The work plan is a living document. Deloitte project teams update the work plan weekly.  
As tasks are completed, the team leads update the “percent complete” designator for each 
task. The following figure shows a portion of a sample work plan representing how the 
“percent complete” field is updated to gauge the overall completeness of the project. 

DE_SACWIS-062
 

Figure 4-12. Project Work Plan.  
As tasks are completed, the work plan is updated to create a view of overall project completion. The circled 
element shows how each task is tracked by its percentage of completion. 

The work plan is stored on the project Local Area Network (LAN) so that it is accessible to 
the project team. Only select users, primarily project management and team leads, have 
network access to update the Delaware FACTS II work plan. An updated work plan is 
submitted as part of the weekly project status report and used to guide work status and 
project team meetings. Additional information about the project work plan can be found in 
Section 8.  

SACWISmate 

Developed as part of our Playbook suite, SACWISmate is a Microsoft Access-based  
tool used to assist in the management of various activities during the implementation  
of major applications, client policy changes, and general maintenance. The tool is a 
comprehensive, integrated database and is built to support each SDLC phase, as well as 
integrate the tracking of information across phases. Detailed SDLC status is reported from 
SACWISmate. 
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For example, for Delaware, SACWISmate documents Delaware FACTS II system 
requirements, design documentation, test scripts, defects, enhancements, and time spent 
on system modules from which summary and detail reports are generated. The different 
components are linked together--requirements are linked to designs, test scripts, issues, 
and incidents--so that they do not fall through the cracks and are fully traceable through 
the development life cycle. In addition, large sections of many deliverables can be 
generated directly from SACWISmate, including the Revised Requirements Document, the 
Requirements Traceability Matrix, Detailed Requirements Document, and System 
Documentation. SACWISmate is user-friendly and is pre-loaded with information to 
minimize data-entry, jump start the project, and reduce implementation costs. The pre-load 
includes Federal and Delaware FACTS II project requirements, design specifications, and 
test cases for the proposed transfer system, DC FACES.NET 

Without this tool, we would need to allocate time, resources, and budget to identify a 
toolset, train the team members, and then load all of the requirements into the product. 
DSCYF benefits from being able to hit the ground running with an easy-to-use integrated 
application that is preloaded. The SACWISmate tool is used by the integrated Delaware 
FACTS II Project team that includes Deloitte, DSCYF staff, and the Delaware FACTS II 
project Quality Assurance Vendor.  

Shared use of SACWISmate fosters open communication, status monitoring, and 
continuous knowledge transfer. There are no secrets and no surprises on our SACWIS 
projects. Deloitte trains the FACTS II project team on how to use SACWISmate and leaves 
the application with DSCYF for continued use after our job is done. The screen shot in The 
figure below provides a snapshot of the various functions of SACWISmate, followed by a 
detailed description of each module.  
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Figure 4-13. Project Tracking Tool.  
Automates design traceability to validate all State and Federal SACWIS requirements are met before 
deployment. 

The various functions of SACWISmate are listed below. 

1. Requirements Tracking. The Requirements Tracking module is used to 
track requirements including traceability throughout the life cycle of the project. 
It generates requirements related deliverables and tracks reviewer comments.  
The following screen shot shows the report interface in the SACWISmate 
Requirements Tracking module. 
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Figure 4-14. SACWISmate Requirements Tracking. 
SACWISmate has a comprehensive reporting component that is used to track the status of each  
SDLC element. 

2. Design Database. The Design Database module is used to track the specifications 
for software components such as screens, reports, batch programs, and interfaces. 
Traceability to requirements is included. The module produces a host of 
documentation including deliverables and design specs. 

3. Management Issue Tracking. The Management Issue module is used to track 
issues that may arise during the course of the project, such as requirement or 
design questions, varying approaches to functionality implementations, state or 
federal policy or regulatory changes, and the introduction of new functionality. 

4. Incident Tracking. The Incident Tracking module is used to track software or 
database problems and changes identified by the users, the client testers,  
and others. 
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5. Test Script Tracking. The Test Script Tracking module serves a particularly critical 
function in system implementation projects. This module allows test scenarios to be 
entered, tracked, and used repetitively when testing functionality. 

6. Database Change Tracking. The Database Change Tracking module is used to 
track database changes throughout the life cycle of the project. 

Delaware FACTS II Playbook Project Communication Tools 

Effective communication involves the timely and appropriate generation, collection, and 
dissemination of project information and documentation. There are several tools and 
approaches that we use to accumulate, store, and access project knowledge: 

 Delaware FACTS II eRoom 

 Delaware FACTS II Project LAN 

 Delaware FACTS II Project Library 

FACTS II eRoom 

The eRoom, one of Deloitte’s Delaware FACTS II Playbook tool, supports 
communication and collaboration on the project and is made available to all project 
participants. eRoom  
is a Web-based application for enterprise project collaboration and knowledge and  
content sharing. All project team members receive login IDs and passwords, and the 
eRoom is accessible to them from anywhere an Internet connection is available. Using 
eRoom, we create a virtual project space to share and communicate project information 
including project deliverables, milestones, issues, tasks, and detailed communications. 
With eRoom storage management, focus shifts from emailing documents to sharing online 
documents. Documents are stored as they work towards completion. The eRoom’s 
versioning capability confirms that all versions of the document are securely stored and 
audited. Documents stored on the Delaware FACTS II Project eRoom can be downloaded 
and saved at any time. At a minimum, the entire library is downloadable to be saved on 
your local network when the project is completed. 

Although the eRoom structure is finalized during project initiation, we envision the 
Delaware FACTS II eRoom to have, at a minimum, the following sections depicted in the 
figure that follows.  
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Figure 4-16. SACWIS LAN Taxonomy.  
FACTS II Project LAN stores deliverables, the 
work plan and other documents.  

DE_SACWIS-051

 

AL_SACWIS -410

AL_SACWIS-410. State of Alabama eRoom. Provides web -based centralized document repository

State of Alabama SACWIS eRoomState of Alabama FACTS II Project eRoomFACTS II Project eRoom

 

Figure 4-15. Deloitte’s Delaware FACTS II Project eRoom.  
Delaware FACTS II Project eRoom provides a Web-based centralized document repository. 

FACTS II Project LAN 

A comprehensive project LAN is established 
for the project that contains multiple network 
drives in order to differentiate the content type 
and access-level to project files. The figure 
(right) shows the SACWIS LAN taxonomy 
used on several of our projects. 

All project files are stored on the project LAN. 
The P: drive (Project Management) is used to 
store deliverables, the project work plan, and 
other project management related documents. 
The S: drive (Shared) is used to store working 
project files including SACWISmate.  

The X: drive (Development) is used to store application files such as source code for 
the SACWIS.  
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Permissions to each drive and relevant subfolders are assigned to control both access and 
update permissions. For example, only project management and track leads are able to 
update the project work plan within the P: drive. Accordingly, developers do not have 
access to the P: drive. 

Delaware FACTS II Project Library 

Within the project site, we designate a select portion of the office as a physical project 
library. The library stores hardcopies of project documents including deliverables, 
communications, and other key project documents such as Application Data Protocol Units 
(APDUs) and Federal Adoption and Foster Care Analysis and Reporting System 
(AFCARS) and National Child Abuse and Neglect Data System (NCANDS) documentation. 

While these documents are also available in soft-copy on the Project LAN, we have 
learned on our SACIWS projects the value of creating a library for frequently referenced 
documents. Project staffs have found it very convenient and helpful to have access to 
printed documents for quick review and reference.  

The table below represents states that utilized Deloitte’s Playbook project communication 
tools as part of a successful project implementation.  

FACTS II Playbook Tools 

Integrated Children 
Services Projects 
Benefitting from 
Playbook Project 
Communication 
Tools 

MS Project SACWISmate eRoom Project LAN Project 
Library 

District of Columbia 

FACES.NET 

     

Alabama FACTS      

Pennsylvania 
Allegheny KIDS 

     

Pennsylvania 
PELICAN  

     

Pennsylvania 

HCSIS 

     

Canada (British 
Columbia) BC ICM 

     

Canada (British 
Columbia) NL ICM 

     

Colorado CHATS      

Maryland CHESSIE      
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FACTS II Playbook Tools 

Integrated Children 
Services Projects 
Benefitting from 
Playbook Project 
Communication 
Tools 

MS Project SACWISmate eRoom Project LAN Project 
Library 

Massachusetts 
FamilyNet 

     

Massachusetts 
HCSIS 

     

Oklahoma KIDS      

Pennsylvania OCYF      

Texas DADS      

Tennessee FACTS      

Virginia Child Care      

West Virginia 
FACTS 

     

Table 4-19. Deloitte’s Delaware FACTS II Playbook Project Communication Tools. 
Delaware FACTS II Playbook tools used on other state projects to support project management. 

Experience Using Methodologies on Projects Similar to  
FACTS II 

Deloitte has worked with clients across the nation to successfully provide, install, and 
implement an integrated management information system for integrated children services, 
known as the Family and Child Tracking System II (FACTS II) using systematic 
approaches for software development and project management for projects of similar size 
and magnitude. The following table maps the states where Deloitte has provided services 
and delivered successful results using similar methodologies.  

An undertaking such as the Delaware FACTS II project requested by the DSCYF requires 
the vendor to have well-defined processes and a demonstrated track record in integrating 
processes and systems. This defines that the business outcomes of a coherent delivery of 
its services to its citizens and efficient access to relevant information for its frontline staff. 

Deloitte is recognized in the Human/Social Sector industry as the vendor of choice for 
System Integration (SI) services. We contribute much of our success to the adoption of 
mature, repeatable processes and disciplines that span the entire SDLC, as evidenced by 
our CMMI Level 3 (L3) maturity rating. The following table details the states that have 
benefitted from our Playbook and PMM4 methodologies.  
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States/Jurisdictions Benefitting from the 
Methodologies 

Systems Development 
Playbook 

PMM4 

Alabama   

Canada (British Columbia)   

Colorado   

District of Columbia (DC)   

Maryland   

Massachusetts   

Oklahoma   

Pennsylvania   

Texas   

West Virginia   

Virginia   

Table 4-20. Deloitte Uses Disciplined Methodologies to Improve Quality. 
Deloitte delivered solutions on time and on budget using our Playbook and 
PPM4 methodologies. 

RFP reference: 7.2.4 Bidder’s Products, Methodology and Approach to the Project, Page 63 

The Bidder should include a statement of the bidding organization’s project management philosophy and 
should describe how this engagement is viewed from the perspective of the Bidder’s overall corporate 
structure. 

Our Project Management Philosophy 

Deloitte’s philosophy is one of success for our clients and their customers. 
Communication and collaboration are at the forefront of our approach and 
methodologies. We take our responsibility as seasoned system integrators seriously.  

From a technology perspective, the application must be thoroughly tested and ready for 
production, the technology infrastructure must be in place, required interfaces must be 
validated and ready to be turned on, conversion processes must be ready for execution, 
and cut-over procedures must be in place to shut down legacy systems if necessary.  

From a business perspective, the impacted end-users must be trained and ready to accept 
and use the new or enhanced systems, which at times may mean a change in 
organizational culture or job function. In addition, it is critical that the necessary support 
structures and processes are in place to help with the transition. 

An important factor to the overall success of the implementation of modifications activities 
is the integration and alignment across project stakeholders for each functional 
deployment. This alignment is necessary to integrate the many “moving parts” of the 
project (infrastructure, people, process, operations and application) into a cohesive and 
coordinated effort, as demonstrated in the following figure: 
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Figure 4-17. Deloitte’s FACTS II Implementation Approach Drives Success.  
The Deloitte team applies an integrated implementation approach that includes application, infrastructure, 
people, process, and operations so that all of the pieces of the puzzle come together at the critical juncture  
of go-live.  

A good project management strategy is essential to executing these concepts in the most 
effective way for us, as a team, to be successful in completing the Delaware FACTS II 
project on time and on budget. However, a methodology is only as good as the teams who 
use it. We work in a synergistic manner with DSCYF to deliver Delaware FACTS II using a 
“one team” approach. A strong leadership group, combined with our experienced team and 
a relentless focus on team building and pro-active communications along with applicable 
controls and structures, make this a very effective model. 

The overarching goal of the Delaware FACTS II Project is to better serve the children and 
families of Delaware. Preparing staff with more effective tools and streamlined processes 
is the best way to accomplish the goal of an integrated children’s services business model 
that results in improved customer service and service delivery. We recognize that design 
and development are the heart of the Delaware FACTS II project; however, seamless 
execution of the technology implementation is critical to the overall success of the project. 
It is essential that there is a focus on user preparedness from both a business and a 
technology perspective. 
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The implementation approach may vary greatly depending on the size and complexity of 
the modification or enhancement being delivered to production. We work with DSCYF to 
determine the appropriate approach by analyzing business constraints, risk and 
contingency planning, process considerations and operational impacts. We include key 
stakeholders in the decision making process to confirm that all parties involved are 
comfortable with the selected approach.  

Delaware FACTS II View from Deloitte’s Corporate Structure 

Deloitte provides audit, tax, consulting, and financial advisory services to public and private 
clients spanning multiple industries. With a globally connected network of member firms in 
more than 150 countries, Deloitte brings world-class capabilities and deep local 
experience, knowledge and skills to help clients achieve their objectives wherever they 
operate. Globally, Deloitte has 170,000 professionals that are committed to becoming the 
standard of excellence.  

Our State Government practice focuses on the child welfare, integrated eligibility, child 
support, child care, health/mental health, law and justice, and education. The structure of 
our State Government practice provides us the opportunity for our practitioners to have 
deep knowledge across multiple programs.  

Our company’s true strength and focus is combining our team’s talents to address our 
client’s needs. Delaware FACTS II is primarily served by our State Government Division, 
specifically our Health and Human Services and Technology practices. While we believe 
these lines of business serve the bulk of our resource needs, DSCYF benefits from our 
other lines of business offerings for the project as needed. Our ability to draw on a 
combination of specialized disciplines adds value to Delaware FACTS II beyond our 
immediate project team.  

Our commitment to the State of Delaware spans more than twelve years through our 
partnership engagement with the State Department of Health and Human Services (HHS). 
As a leader in child welfare system integration, Delaware FACTS II has significant 
importance to our State Government child welfare practice. Although we are national child 
welfare, SACWIS, and system integration practitioners, we learn about your business 
directly from you. This true partnership is the foundation of our successful SACWIS 
projects. We value our client partnerships and know that good working relationships can 
only be established by putting forth the effort to make such relationships work. This 
approach has proven successful, as documented by our many long lasting client 
relationships with many other states. 

The organizational chart below shows the relationship to Delaware FACTS II and other 
functions within Deloitte LLP, as well as the relationships of the Delaware FACTS II project 
management/key staff to other functions within Deloitte. 
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Figure 4-18. Deloitte’s Organizational Chart.  
Delaware is an important partner within Deloitte’s overall corporate structure. 


